
From: Miller, Garyg
To: Robinson, Kathleen
Cc: Sanchez, Carlos
Subject: FW: San Jacinto Progress Report for October 2014
Date: Tuesday, December 02, 2014 3:55:00 PM
Attachments: Trans Letter ERDC to EPA Region 6 Progress Report San Jacinto SF TX October 2014 s.pdf

Kathleen,
 
I have reviewed the attached monthly report/invoice and recommend that the invoice be approved.
Several notes on this: the invoice covered the month of October (10/2/14 to 11/3/14) and
represents work under the initial Work Authorization to provide comments on the draft FS Report;
and the work for the amended Work Authorization was initiated on 11/4/2014, the date when the
USACE received the model from the San Jacinto Potentially Responsible Parties. The USACE’s first
report, covering Tasks 2 through 6 is due 11 weeks after initiation, or by  1/20/2015.
 
We should be receiving the next monthly report/invoice, for the month of November, within several
weeks.
 
Regards,
 
Gary Miller
EPA Remedial Project Manager
214-665-8318
miller.garyg@epa.gov
 

From: Schroeder, Paul R ERDC-RDE-EL-MS [mailto:Paul.R.Schroeder@erdc.dren.mil] 
Sent: Sunday, November 30, 2014 10:59 PM
To: Robinson, Kathleen; Miller, Garyg
Subject: San Jacinto Progress Report for October 2014
 
I am attaching the monthly progress report for the San Jacinto Waste Pit work.
 
Paul Schroeder
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